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OL/NBPO WEEKLY REPORT - PERIOD ENDING 16 JULY 1986

l. Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2. Items or Events of Major Interest That Have Occurred During the
Prspedlng Week: /~¥}
< a. The New Building Project Office (NBPO), OL, has been advised by

( Q{; thé General Services Administration (GSA) that e G;@%§%2§§a0t Board of

»5 Appeals has denied the George Hyman Company's { P, ’ ) claim of
$1.6M against the Government. The basis of this claim was the Hyman
Company's position that more rock had to be excavated than was indicated in
the contract documents. Although the decision is good news for the
Government, this issue is not yet closed. The company coufdH8w ask the
Board to reconsider its decision. Should the Board reconsider and render
the same decision, the contractor then has the right to pursue the issue in

STAT Civil Court. | ,
RN s 7?,L0ﬁ%a4/M¢(?LJ /hdf

/ 4
Y, b. On'1 July a special Traffic Advisory Committee (TAC) ]~f5
! meeting was held to discuss in detail,with the residents of Evermay,
I Section 7, the three State of Virginia-endorsed alternatives for the
ﬁ treatment of the area along Route 193 bearding their property. As Chairman

of the TAC, the Chief, New Building Project Office, requested that the
residents provide him with a community consensus of the option preferred by
the community. In a letter dated 7 July I986, the copmunity selected the
alternative which provides for the retention of most% ing trees, the
addition of a precast concrete wall, and additional landscaping in the
area. The community also asked that the limits of the project be expanded
to include the area behind three additional homes in the Evermay
development. This new issue is being discussed with the Virginia
STAT Department of Highways and Transportation. ‘ \ r.(:
Lo stales of, : 1% 0t pws
c. SThe Bid Package 4 contractorcis pursuing-his work ‘en—a-Rumbor
L of-freonks. OThe temporary roadway at the Route 123 entrance has been paved
bV ’ in anticipation of rerouting traffic on 17 July.}98613)Sidewalk and curbing

y work is continuing in the compound. 3)Preparatory work has begun in North
Parking Lot for realignment of the access roadway.%?.0ld pavement is bein
STAT removed in the last section of South Lot to allow for repaving. [:::::::f]

STAT [ | |
d. -Daffnq—thfs—fepeféiag—pefieéT’g%e New Building Project Office,

OL, has processed nearly a million dollars worth of procurement requests
for the New Building Communications Program Office, OIT. These requests
"\~ included $687,000 to support ongoing OIT activities with Contel and

e Atlantic Research Corporation. An additional $305,000 was transferred to
the Facilities Management Division, OL, for design and construction of the
north and south communications link rooms.
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3. Events Anticipated During the Coming Week:

None,

STAT

Chief, New Building Project Office

D/OL
C/FMD/OL
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